

EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:

Amendment No. 7 to
Professional Services
Agreement with MacLeod
Reckord to extend the
Agreement completion date to
December 31, 2012

_____ Briefing
_____ Proposed Action
_____ Consent
_____ Action
_____ First Reading
_____ Second Reading
_____ Third Reading
_____ Public Hearing
_____ Budget Advisory

COUNCIL BILL # _____
Originating Department Public Works
Contact Person Tom Hood
Phone Number 425-257-8809
FOR AGENDA OF July 25, 2012

Initialed by:
Department Head _____
CAA db
Council President _____

| <u>Location</u> | <u>Preceding Action</u> | <u>Attachments</u> | <u>Department(s) Approval</u> |
|------------------------|------------------------------------|--------------------|-------------------------------|
| Riverfront Development | 3/21/2012 Approved Amendment #6 | Amendment No. 7 | Legal |

| | | |
|----------------------|-----------------|-----------------------------------|
| Amount Budgeted | \$ 2,887,903.00 | |
| Expenditure Required | \$ 2,887,903.00 | Account Number(s): RD3312, RD3314 |
| Budget Remaining | N/A | |
| Additional Required | N/A | |

DETAILED SUMMARY STATEMENT:

Amendment No. 7 to the Professional Services Agreement with MacLeod Reckord for the Riverfront Project extends the completion date to December 31, 2012, with no additional funds required. This extension will continue the process of securing the state and federal permits for Phase 1 of the public amenity and wetland enhancement projects as identified in the master plan approved by City Council.

RECOMMENDATION (Exact action requested of Council):

Authorize the Mayor to sign Amendment No. 7 to Professional Services Agreement with MacLeod Reckord to extend the Agreement completion date to December 31, 2012.

**AMENDMENT NO. 7 TO PROFESSIONAL SERVICES AGREEMENT BETWEEN
THE CITY OF EVERETT
AND
MACLEOD RECKORD**

The City and MacLeod Reckord, agree to amend and modify their professional services agreement to provide general engineering and management consulting services for the Riverfront Development project entitled "Public Amenities and Wetland Enhancements dated 23 July, 2007 (the "Agreement") as follows:

1. **Section 3, Time of beginning and Completion of Performance**, is modified to read as follows:


This agreement shall commence as of the date of execution of this Agreement and shall be completed by December 31, 2012.

2. All terms, conditions and provisions of the Agreement remain in full force and effect except as expressly modified by this Amendment.

**CITY OF EVERETT
WASHINGTON**

MACLEOD RECKORD

By: _____
Ray Stephanson, Mayor

By: 
Typed/Printed Name: Connie L. Reckord
Position/Office: Principal

Date

7/12/2012
Date

ATTEST:

APPROVED AS TO FORM:

Sharon Marks, City Clerk
Date: _____

James D. Iles, City Attorney
Date: _____